



Fast Tracking

proRM *Fast Tracking*

Content

<i>WHAT IS proRM FAST TRACKING?</i>	03
proRM Fast Tracking Overview.....	03
<i>THE ADVANTAGES</i>	
<i>OF proRM FAST TRACKING</i>	04
General Concept.....	04
Using of proRM Fast Tracking.....	04

What is proRM Fast Tracking?

proRM Fast Tracking Overview

The organization of business processes depends highly on the accurate and disciplined approach of employees, who usually make the largest part of bookings and also from Project Managers, who control, check, correct, and make their own entries. That is why the system, which provides them with necessary functions, should be exceedingly easy to understand and effective at the same time.

Many routine operations take a lot of time, using up working hours as well as productivity. proRM Fast Tracking was developed with an understanding of this important problem. It economizes the working time space of your employees and gives them the possibility to spend time more effectively.

proRM Fast Tracking has a user-friendly interface and significant usability. It is suited to the best execution of time tracking and expense tracking activity in the most effective way. This application gives its own benefits to users. It is useful when an immediate booking needs to be done. Due to the structure of projects within the application, it is really a fast way to add necessary bookings to a certain project.

proRM Fast Tracking: The application allows having a complete booking for seconds.

Booking	Customer	Project Number	Project Name	Type	Deadline	Estimated Time	Resource Effort	Estimate To Complete	Time Unit	Completed (%)	Attainability
<input checked="" type="checkbox"/>	Best Ever Consulting	0	Enterprise System Development	Time and material	1/31/2015	2,000.00	160.00	1,992.00	Hours	7.43 %	Red
<input checked="" type="checkbox"/>	Best Ever Consulting	3	Enterprise System Server Side Development	Time and material	1/30/2015	00.00	40.00	40.00	Hours	50.00 %	Yellow
<input checked="" type="checkbox"/>	Best Ever Consulting	1	Enterprise System SRS Development	Fixed price	1/31/2014	00.00	8.00	72.00	Hours	10.00 %	Orange
<input checked="" type="checkbox"/>	Best Ever Consulting	2	Enterprise System UI Design Development	Fixed price	1/31/2014	00.00	0.00	0.00	Hours	0.00 %	Green
<input checked="" type="checkbox"/>	Best Ever Consulting	5	Enterprise System UI Development	Time and material	1/31/2015	80.00	0.00	0.00	Hours	0.00 %	Green
<input checked="" type="checkbox"/>	TheWholeCustomer		CityRegion.Net	Time and material	1/24/2014	0.00	0.00	0.00	Hours	0.00 %	Grey
<input checked="" type="checkbox"/>	TheWholeCustomer		One of the world's	Time and material	3/13/2014	0.00	37.00	0.00	Hours	100.00 %	Grey

The Advantages of proRM Fast Tracking

General Concept

proRM Fast Tracking App was specially developed to help Project Managers and employees to provide the information about their workflow by making fast bookings and other entries. It helps them to have more time for other usual working processes.

Using of proRM Fast Tracking

Sometimes the necessity to make a booking immediately occurs. In this case proRM Fast Tracking is the best solution. It is available through CRM and allows the individual to make the entry, if an employee is assigned for the particular project. Although this application is fast and does not show the full overview of projects, it gives full options to make a complete booking.

Moreover, it is possible to make changes in an entry, such as to correct the date or description of a certain booking. With proRM Fast Tracking you have always a short and quick way to make needed bookings and edit them.

**proRM Fast Tracking:
New booking creation.**

The screenshot displays the 'New booking' dialog box in the proRM Fast Tracking application. The dialog box is titled 'New booking' and contains the following fields:

- Subject:** Photo Gallery Listing Development
- From:** 1/1/2014 12:00 AM
- To:** 1/1/2014 5:30 AM
- Duration:** 5.50 Hours
- Estimate To Complete:** 79.50 Type Fixed price
- Workbreak:** 0.00
- Booking type:** Billable
- Booking state:** Booked
- Description:**
 - Database Entities creating
 - Repository branch creating
 - Image processing library implementing

At the bottom of the dialog box are 'Ok' and 'Cancel' buttons.

In the background, a table lists existing bookings with the following columns: Booking, Customer, Project Number, Project Name, Estimate Effort, Estimate To Complete, Time Unit, Completed [%], and Attainability. The table contains several rows of data, including one with 100% completion and a grey attainability indicator.

Booking	Customer	Project Number	Project Name	Estimate Effort	Estimate To Complete	Time Unit	Completed [%]	Attainability
<input checked="" type="checkbox"/>	Best Ever Consulting	0	Enterprise System Development	160.00	1,992.00	Hours	7.43 %	Red
<input checked="" type="checkbox"/>	Best Ever Consulting	3	Enterprise System Server Side Development	40.00	40.00	Hours	50.00 %	Yellow
<input checked="" type="checkbox"/>	Best Ever Consulting	1	Enterprise System SRS Development	8.00	72.00	Hours	10.00 %	Yellow
<input checked="" type="checkbox"/>	Best Ever Consulting	2	Enterprise System UI Design Development	0.00	0.00	Hours	0.00 %	Green
<input checked="" type="checkbox"/>	Best Ever Consulting	5	Enterprise System UI Development	0.00	0.00	Hours	0.00 %	Green
<input checked="" type="checkbox"/>	TheWholeCustomer		CityRegion.Net	0.00	0.00	Hours	0.00 %	Grey
<input checked="" type="checkbox"/>	TheWholeCustomer		One of the world's	37.00	0.00	Hours	100.00 %	Grey